

Bangladesh Municipal Development Fund (BMDF)

(A registered company under the Ministry of Finance)

Grameen Bank Bhaban, Level-13, Mirpur-2, Dhaka-1216

Phone- 88-02-48037216, 48037202, Fax-48036070, E-mail: info@bmdf.gov.bd, Web: www.bmdf.gov.bd

ANNUAL PROCUREMENT PLAN (FY-2023-24)

Ministry/Division		Ministry of Finance/Financial Institution Division
Agency		Bangladesh Municipal Development Fund (BMDF)
Procurement Entity Name & Code		Bangladesh Municipal Development Fund (BMDF)

Budget	Revenue
--------	---------


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BMDF-GoB-G-01	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	Own Fund		Planned Dates	15/8/2023	22/8/2023		27/8/2023	NA	29/8/2023		12/9/2023
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-02	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	Own Fund		Planned Dates	10/12/2023	17/12/2023		22/12/2023	NA	24/12/2023		8/1/2024
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-03	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	Own Fund		Planned Dates	10/5/2024	17/05/2024		22/05/2024	NA	24/05/2024		8/6/2024
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-04	Purchase of Office Furniture	No.	LS	RFQ	MD, BMDF	Own Fund		Planned Dates	15/9/2023	22/09/2023		27/09/2023	NA	29/09/2023		13/10/2023
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-05	Purchase of Computers & other related accessories	No.	LS	RFQ	MD, BMDF	Own Fund		Planned Dates	15/10/2024	22/10/2024		27/10/2024	NA	29/10/2024		13/11/2024
								Planned Days	0	7		5		2	14	14
								Actual Dates								
Total value of goods procurement																


[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Advertise EOI	Issue RFP/Lol	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
B MDF-GoB-S-01	Hiring of Audit Firm	m/m	2	SSS	MD, BMD F	Own Fund		Planned Dates	NA	1/11/2023	14/11/2023	21/11/2023	21/11/2023	21/11/2023	28/11/2023		Aug-Sep 2023
								Planned Days		0	14	7			7	28	60
								Actual Dates									
B MDF-GoB-S-02	Individual Consultant	m/m	2	SIC/SSS	MD, BMD F	Own Fund		Planned Dates	NA	1/10/2023	14/10/2023	21/10/2023	21/10/2023	21/10/2023	28/10/2023		Nov-Dec 2023
								Planned Days		0	14	7			7	28	60
								Actual Dates									
Total value of service procurement																	


29.9.2020


29/09/2020

